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ESTIMATE RUN 03/18/2005

ESTIMATE SUMMARY 07:33:07
CONTID: C14982 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14982-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 30 WORK DAYS
GEORGETOWN HILL ROCKFALL MITIG PERCENT TIME: 96.67 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 0703-290
GEORGETOWN HILL ROCKFALL MITIG
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 03/14/2005 DATE TIME STARTED 11/22/2004
20300 W. HIGHWAY 72 DATE LET 10/07/2004 DATE WORK BEGAN 11/22/2004
DATE AWARDED 10/27/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED
ARVADA CcO 80007 303/279-4458 DATE NOTICE TO PROCEED 11/22/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 527,462.88 PARTICIPATING $ 499,439.23 $ 416,953.98
AWARD PROJECT AMT:  § 476,475.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.69% TOTAL EARNINGS 499,439.23 416,953.98
FUNDS AVAILABLE: $ 28,023.65 STOCKPILED MATERIALS 0.00 -132,032.49
GROSS EARNINGS 499,439.23 284,921.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,966.59 -5,991.81
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 492,472.64 278,929.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 492,472.64 278,929.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 278,929.68
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PCN: 14982-BID ESTIMATE RUN 03/18/2005
PROJECT: STA 0703-290 ESTIMATE NO: 0002 07:33:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 607-55030 MESH POST 12.000 10.000
EACH 2.000 6,000.00
3,000.00000 12.000 36,000.00
0055 MATERIAL ALLOWANCE MESH POST 2.000
EACH -2.000 -1,937.50
968.75000 0.000 0.00
0056 900-00006 ADDED ITEM (DOLLAR)/ STEEL ARMORING OF ROCKFALL 23,132.880 0.000
ATTENUATOR CABLES
DOL 23,132.880 23,132.88
1.00000 23,132.880 23,132.88
0056 MATERIAL ALLOWANCE SLEEVES AND HARDWARE 17,500.000
DOL -17,500.000 -17,500.00
1.00000 0.000 0.00
0060 607-55100 WIRE MESH 11,425.000 0.000
SF 11,425.000 31,990.00
2.80000 11,425.000 31,990.00
0065 607-55101 CABLE NET 10,050.000 0.000
SF 10,050.000 190,950.00
19.00000 10,050.000 190,950.00
0065 MATERIAL ALLOWANCE CABLE NET 8,296.823
SF -8,296.823  -78,344.99
9.44277 0.000 0.00
0070 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 1.000 23,000.00
23,000.00000 1.000 23,000.00
0075 625-00001 CONSTRUCTION SURVEYING (HOURLY) 80.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0080 626-00000 MOBILIZATION 1.000 0.500
LS 0.500 17,500.00
35,000.00000 1.000 35,000.00
0085 630-00000 FLAGGING 500.000 93.000
HOUR 312.500 10,937.50
35.00000 405.500 14,192.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0090 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 3.000 300.00
100.00000 3.000 300.00
0095 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 6.000
DAY 15.000 7,050.00
470.00000 21.000 9,870.00
0100 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 26.000
EACH 20.800 1,144.00
55.00000 46.800 2,574.00
0105 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000
EACH 9.600 528.00
55.00000 21.600 1,188.00
0110 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 160.00
400.00000 0.900 360.00
0115 630-80359 PORTABLE MESSAGE SIGN PANEL 30.000 6.000
DAY 13.000 910.00
70.00000 19.000 1,330.00
0120 630-80360 DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 4.000 100.00
25.00000 9.000 225.00
0125 630-80380 TRAFFIC CONE 200.000 59.000
EACH 47.200 318.60
6.75000 106.200 716.85
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 524,462.88 $ 284,921.4953 496,439.23
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STA 0703-290 ESTIMATE NO: 0002 07:33:07
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT 3,000.00 $ 0.00$ 3,000.00
PROJECT TOTAL CURRENT AMT 527,462.88 $ 284,921.49 % 499,439.23




